



Rockledge Fire Company
45110

Construction continues on your Saber pumper.
This week the cab and rear body have
completed the paint process. Plumbing of the
water pump is nearly complete and ready to
start the paint process.



GLICK

FIRE EQUIPMENT COMPANY, INC.













