



Rockledge Fire Company
45110

Work continues on your Saber pumper. This week construction started on the cab. Construction of the rear body is nearly complete.



GLICK
FIRE EQUIPMENT COMPANY, INC.













