



**Butler Bureau of Fire**  
**44694**

Work continues on your Saber pumper. This week post paint assembly of the pumphouse has started. Work includes installation of wire harnesses, pump panels, gauges, and valve linkages.



**GLICK**

**FIRE EQUIPMENT COMPANY, INC.**













