



Butler Bureau of Fire
44694

Work continues on your Saber pumper. This week the pump house and the rear body have been installed onto the chassis. The tank has also been installed and necessary plumbing connections are being made.



GLICK

FIRE EQUIPMENT COMPANY, INC.















