


**Moon Township Volunteer Fire Company
45470**



Work continues on your Saber pumper. Construction of the cab is complete and has started in the paint shop. Plumbing and construction of the pumphouse continues and work on the rear body continues in the paint shop. The chassis has been delivered to the factory.



GLICK

FIRE EQUIPMENT COMPANY, INC.





















