



Muhlenberg Township Fire & Rescue

44226

Work continues on your Saber pumper. This week construction and welding of the cab has begun. The water pump and pumphouse have been mated together. The rear body is in the paint booth and is unavailable for pictures this week.



GLICK

FIRE EQUIPMENT COMPANY, INC.













